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Load Transfer Activities

ABF crews came to the site after the safety meeting at 7:10 AM. Crews had to work on the load transfer
on the South side & main spans . Crews had to work on Phase 1 . Step 6 - B ADJ . Step 7 A - ADJ , Step
7 - B ADJ . Step 8 - A ADJ & Step 9 - A ADJ .Step 10 - A ADJ , & Step 11 - A ADJ . They started at 7:15
AM.

Gary & Scott had to work on the pumps . Ethan & Jose had to work on the platform retracting the jacks
for the entire day . Stanley & Rene had to work on the platforms measuring the stokes , lifting the jacks , &
locking the nuts .

In addition to that , crews had to work on the adjacent suspender ropes . They had to take the slacks
out of the ropes using chain falls & setting the sockets inside the suspender brackets .

Crews had to complete the work on Step 6 - B ADJ . They started on Step 6 - B ADJ at PP # 78 at 7:20
AM. They were done on Step 6 - B ADJ at 7:35 AM.

After that , crews had to work on Step 7 - A ADJ . Following the same procedures as on previous steps
They started at PP # 10 at 7:40 AM. Crews were done on Step 7 - A -ADJ at 9:30 AM.

They started on Step 7 - B ADJ at 9:35 AM. Crews were done on Step 7 - B ADJ at 11:30 AM.
All crews had to stop at 10:30 AM. to retract the jacks . Crews were done at 11:00 AM.

They started on Step 8 - A ADJ at 11:35 AM. Crews were done on Step 8 - A ADJ at 1:55 PM.
They started on Step 8 - B ADJ at 2:00 PM. Crews were done on Step 8 - B ADJ at 3:25 PM.

They started on Step 9 - A ADJ at 3:30 PM. Crews were done on Step 9 - A ADJ at 5:00 PM.
They started on Step 10 - A ADJ at 5;05 PM. Crews were done on Step 10 - A ADJ at 6:00 PM.

They started on Step 11 - A ADJ at 6:05 PM. Crews were done at PP # 74 at 7:00 PM.
Crews had to wrap up their tools & equipments. They left at 7:10 PM.

Laraine , Douglas , & I had to work on the remaining jacking length & pressure tracking sheet for
today's activities .

In the office , I had to work on my report . I was done at 8:00 PM.
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